
CalHEERS Project


Transition Update

For AB 1296
January 23, 2020

Transition Update

Key Dates & Milestones

- ❖ Intent to award posted – May 23, 2019
- ❖ Contract signed with Deloitte – September 16, 2019
- ❖ Deloitte assumes full SI responsibilities – June 21, 2020



Transition Phase	End Date	Status
Planning	9/27/19	Complete
Execute	2/28/20	In - Progress
Verify	4/30/20	In - Progress
Cutover	5/1/20	In - Progress
Initial operations	6/15/20	In - Progress
Final Verification	6/21/20	In - Progress