

High Level CalHEERS System Development Timeline for 2018 Initiatives - **DRAFT** (as of 12/12/16)

2018 Quarter	Potential Feature Releases	Feb-17	Mar-17	Apr-17	May-17	Jun-17	Jul-17	Aug-17	Sep-17	Oct-17	Nov-17	Dec-17	Jan-18	Feb-18	Mar-18	Apr-18	May-18	Jun-18	Jul-18	Aug-18	Sep-18	
Q1	Go-Live Between 18.2 - 18.4	Pre-JAD (Policy Discussion)			Reqmts	Design		Design/Build	Build	Build / Test	Test			Deploy 18.2								
									Design / Build	Build		Build / Test	Test		Deploy 18.4							
Q2	Go-Live Between 18.4 - 18.7	Pre-JAD (Policy Discussion)			Reqmts	Design		Design / Build	Build	Design / Build	Build	Test		Deploy 18.4								
									Design	Design / Build	Build		Build / Test	Test		Deploy 18.7						
Q3	Go-Live Between 18.7 - 18.9	Pre-JAD (Policy Discussion)					Reqmts	Design		Design / Build	Build	Test			Deploy 18.7							
											Design / Build	Design / Build	Build / Test	Test		Deploy 18.9						
Q4	Go-Live 18.9									Pre-JAD (Policy Discussion)		Reqmts	Design	Design / Build	Build	Test			Deploy 18.9			