

## State of California—Health and Human Services Agency Department of Health Care Services



## **County Plan Model Change Timeline**

Date	Activity	Who
March 31, 2021	Preliminary Letter of Interest or a full Letter of Intent due to DHCS	County
April 30, 2021	Full Letter of Intent packages due	County
May 1 – July 30, 2021	DHCS review Letter of Intent Submissions	DHCS
July – October 2021	DHCS available to provide Technical Assistance if requested by the County or Plan	DHCS/ County/Plan
August 31, 2021	DHCS issues Conditional Decision Letter to approve or deny based on their initial Letter of Intent submission and review of financial and quality of care performance.  Counties/Plans that are conditionally approved progress to the next steps.	DHCS
September 3, 2021	DHCS releases Guidance for Network Contracting Strategy submission	DHCS
October 10, 2021	County/Plan submit approved County ordinance to DHCS	County/Plan
October 10, 2021	County/Plan submit any necessary State Statute changes	County/Plan
October 15, 2021	If applicable, relevant financial attestations and other financial information as indicated in the Conditional Decision Letter	County/Plan
October 10 – 29, 2021	DHCS verifies filed county ordinance and/or any necessary state statute and communicate to Counties/Plans whether it meets DHCS' intent for the County to demonstrate support for the model change	DHCS
Early November, 2021	DHCS posts list of Counties/Plans with Conditional Approvals to the County Plan Model changes	DHCS
December 3, 2021	Submit Network Contracting Strategy to be considered as part of Plan Operational Readiness	County/Plan

Date	Activity	Who
Spring 2022 – January 2024	Plan Operational Readiness [Note: Final Decision will be based on Plan Operational Readiness completion and CMS approval]	Plan/DHCS