Statewide Transition Plan Milestones and	Timeline 2016 2017 2018 2019 2020 2021 2022																											
Timelines		<b>2016</b> Q3		Q1	<b>2</b> 0 Q2		Q4	Q1		<b>018</b> Q3	Q4	Q1	<b>2</b> 0 Q2	<b>019</b> Q3	Q4	Q1	<b>20</b> :		Q4	Q1	<b>2</b> 0		Q4	Q1	Q2	<b>Q</b> 3	Q4	<b>2023</b> Q1
STATEWIDE TRANSITION PLAN Respond to questions about California's STP posed in	Х	х			х	I								I	1										T			
CMS' letter and conference calls	^	^			^															х	х	х						
Present revised STP for public comment; analyze and respond to public comments as appropriate		х																			x	х						
Formally submit revised STP, with analysis of public		^	X			х															^							
comments, to CMS POLICY CHANGES				I		I								I								X						
Conduct system assessment of state law and regulations to identify areas that are silent on, or in conflict with, CMS' HCBS settings regulations	x					х																						
Develop and circulate to providers necessary policies, procedures, program directives to conform to the federal regulations							х	х	х	х	х	х	х	х	х	х	х	х	х	х	х	х	х	х	х	х		
Obtain the legislative authority and funding needed to implement identified changes/clarifications					х	х	x	х	X	х	X	х	x	х	х	x	x	х	х	х		x	x	x	x			
OUTREACH AND TRAINING					l I	ı	· ·							ı			<u>'</u>						Ī	T	<u> </u>			
Develop and post STP information on websites; expand and revise as program rolls out	x		x		x			х			Х		х		х		x	x	х	x	х	x	x	x		х		х
Develop training plans and materials specific to members/families, providers, and the public	Х	х	Х				х				Х							х	х	х	х	х	х		х	х	х	х
Schedule and hold periodic training sessions for members/families, providers, and the public		Х	Х	Х			х				Х				Х	х	х	х	х	х								
Statewide Transition Plan Milestones and Timelines		201		01	20	017		C4 1	20	018	<u> </u>	04		019	imelir		20		04	01		)21	IO 4	04		022	04	2023
DATA COLLECTION AND ANALYSIS	QZ	ાપડ	<b>Q</b> 4	IWI	ا براک	ા પડ	<sub>  \Q</sub> 4	ŲΊ	QZ	ાપડ	Ų4	ועו	Ų∠	ા પડ	Q4	ועו	Q2	ા પડ	JQ4	Q1	الباك	ા પડ	JQ4	Q1	Q2	ાપડ	Q4	Q1
Identify the type and sources for data for sampling, on- site assessment selection, validation, remediation, heightened scrutiny, and monitoring	х	х	х			x								х	Х							х	х	x	х	х		
Compile and analyze data; prepare reports for state management and CMS  CARE MANAGEMENT ENTITY SELF- SURVEYS			Х			Х		Х		Х		Х		Х						х	х	Х	х	х	х	х	х	Х
Develop care management entity self-survey template			Х																									
Distribute self-surveys with instructions			-	X			Х	Х	Х	Х	Х								_									
Receive, compile and analyze survey results					Х																							
Identify and implement needed program modifications to comply with the federal regulations						х	х								х													
PROVIDER SELF-SURVEYS																												
Distribute provider self-surveys with instructions								Х	Х	Х	Х					х	х	х										
Conduct webinars about the self-survey process for providers and other interested parties						х	x	х								x												
Implement survey return process, including follow up								х		х		х																
Analyze self-surveys and categorize providers by compliance level										Х		Х		Х		Х			х									
Statewide Transition Plan Milestones and Timelines		201	6		20	017			20	018			20	T 019	imelir	ne 	20:	20			20	)21			2	2022		2023
Identify providers needing on-site assessments based	Q2	Q3	Q4	Q1	Q2	Q3	Q4 x	Q1 x	Q2 x	Q3 x	Q4 x	Q1 x	Q2 x	Q3 x	Q4 v	Q1			Q4	Q1			Q4	Q1			Q4	Q1
on self-survey responses  MEMBER SURVEYS							X	^	^		<b>X</b>		X						Х									
Participate in multi-departmental and stakeholder survey development process	х	х	Х			Х	х	Х											х	х								
Distribute surveys; conduct interviews  Analyze responses and match with provider self-				Х	X	X X	X	X	X	X	X X	X	X X	х					х	X	x x	х						
assessments and on-site surveys ON-SITE ASSESSMENTS																						ļ.,						
Develop on-site assessment template		Х	Х								Х	х	Х															
Select and train members of on-site assessment teams								Х	Х										х	х								
Conduct webinars about the on-site assessment process for providers and other interested parties			х	х					х	х									х	х								
Conduct on-site assessments; categorize assessed providers by compliance level				Х	Х	х	Х	Х	Х	Х	Х	Х	Х	х	Х	Х	х	х	Х	х	х	х	х	х				
HEIGHTENED SCRUTINY						ı	· · · ·					1		ı	ı			<u>.</u>		ı	1		ı		<u> </u>	ı		
Develop comprehensive list of providers eligible for heightened scrutiny from departmental information, provider self-surveys and on-site assessments			x	x	x	x	x	x	X	x	x	x	x	x	x	x	x	х	x				х	X				
Post public notices identifying each provider eligible for heightened scrutiny, detailing the Department's analysis, and asking for public input; analyze public					х	х	х	х	х	х	х	х	х	х	х	х	х	х	х	х	x			х	х			
comments Statewide Transition Plan Milestones and														<u> </u> Т	 imelir	 ne		<u> </u>		<u> </u>								
Timelines		<b>201</b>		O1	<b>20</b>	<b>017</b>	$\Box$	$\bigcap_{i=1}^{n}$		<b>018</b>	$\bigcap$	O1		<b>019</b> Q3			<b>20</b> :		04	01	<b>20</b>	<b>Q</b> 3	<u> </u>	Q1	<b>2</b>	022	Q4	<b>2023</b> Q1
Submit heightened scrutiny documentation to CMS for concurrence	<u>  UZ</u>	પડ	<u>Ų</u> 4	ועו	ريک	્યુડ 	X X	Q1 X	X	X	Q4 X	X	X	<u>Q3</u> x	Q4 x	ועו	ر پرک	્યુડ	<u>  Ų4</u>	Q1	<u>  QZ</u>	પડ	Q4 x	X	<u>QZ</u>	Q3	<u>Q4</u>	<u>Ų ī</u>
REMEDIATION ACTIVITIES						I.								I I	<u> </u>		<u> </u>	<u> </u>		<u> </u>			<u> </u>	I	ı			
Identify providers not fully compliant with the HCB Settings requirements, by type and number of deficiencies				х	х	х	х	Х	Х	х	х	х	х	х	х				х	х	х	х	х	x				

Request written corrective action plans and schedules for all identified deficiencies		х	Х	Х	Х	Х	Х	Х	Х	Х	Х	x	X				x	х	х	x	х	x	x			
Monitor implementation of corrective action plans; conduct follow up on-sites as needed			Х	Х	х	Х	х	Х	Х	Х	Х	Х	Х				х	Х	х	Х	Х	Х	Х	Х	Х	Х
Relocation of members to compliant settings																			Х	Х	Х	Х	Х	Х	Х	Х
ONGOING COMPLIANCE MONITORING																										
Integrate critical elements of the on-site assessment and the consumer survey processes into regularly scheduled provider monitoring visits and consumer complaint investigations		х	х	х	х	х	x	х	х	х	х	х	х	х	х	х	х	x	x	х	х	х	х	х	х	х